
Middletown Springs Building Committee 
Middletown Springs Library 
Wednesday, June 5, 2019 

 
Approved Minutes 

 
Present: Michael Beattie, Fred Bradley, Kimberly Bushnell – Clerk, Kristal Hier – Vice Chair, Tom Hurcomb, 
Patty Kenyon - Chair, Maureen McCormack, David Munyak 
Absent: Robin Chesnut-Tangerman, David Wright 
 
1. Call to Order - by P Kenyon at 7:07 pm. 
 
2. Approval of Minutes – M McCormack moved to approve the minutes of 5/16/2019. F Bradley 

seconded. Motion carried. 
 
3. Public Comment – none 
 
4. Feasibility Study Update – P Kenyon reported that three interviews have happened and more are 

being scheduled. Process is slow but moving forward. All interviews have been by phone so far. 
Timeline is currently to have interviews done by June 15, with report available by end of June. The 
report will include feedback from interviewees and suggestions for marketable points. 

 
5. Building & Design 

 
a. Update on Renderings: P Kenyon sent renderings with agenda. Views and perspective look 
good. The color of the building has not been decided. Much discussion about how color makes a 
difference and how another town held a vote to determine which color scheme of several developed 
was preferred. M Beattie moved to authorize D Munyak to ask Colin to alter the rendering to 
illuminate the windows if it can be done in under three hours. M McCormick seconded. Motion 
carried. 
D Munyak has also asked Colin about use digital file of the building model to be used with drone 
picture. He hasn’t heard back yet.  
 
b. Project Construction Evaluation Subcommittee: The charge to the committee was reviewed 
for those who had not attend the last meeting. The construction model (design/build, GM, etc) may 
impact various funding options (bonds, in kind donations of labor/materials, etc.). Exploration of 
private public partnerships as well as the limitations of various construction methods will be 
considered. D Munyak from the committee, Herb Childress, Matt Kenyon, and perhaps others will 
work together on this, each bringing valuable perspective, experience, and information. Intntion is 
for this subcommittee to be able to bring options for the most feasible way to build/fund the 
building to the first meeting in August. 

 
6. Other Business - none 
 
7. Next meeting scheduled - Thursday, June 20, 2019 at the Library. K Bushnell will not be available to 

attend. K Hier volunteered to take minutes.  
   
8. Adjournment - M McCormack moved to adjourn at 8:18 pm. F Bradley seconded. Motion carried.  
 
 

Respectfully submitted, 
Kimberly Bushnell, clerk 


